

Morecambe Neighbourhood Plan Programme

Work Programme Stages	2020												Jan	Feb	
	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb			
Method 1: Inception Meeting / Workshop	Blue														
	Green														
Method 2: Prepare evidence to further inform Plan Policies		Blue	Blue	Blue											
		Green	Green	Green											
Method Stage 3: Heritage Expert Input				Blue	Blue	Blue									
Method Stage 4: Review of Design Code following publication						Blue	Blue								
Method Stage 5: Draft Policies (Review and amend emerging policies and update skeleton draft in light of additional evidence base)					Blue	Blue	Blue								
Method Stage 6: Informal Consultation						Blue	Blue								
Method Stage 7: Screening for SEA/HRA								Red	Red	Red	Red				
Method Stage 8: Writing the 'Regulation 14' Plan										Blue	Blue	Blue			
Method Stage 9: 'Regulation 14' Consultation											Blue	Blue			
Method Stage 10: Prepare Submission Documents												Blue	Blue		
Method Stage 11: Support to Referendum														Blue	Blue

13 Months

- Conducted by Troy Planning
- Input from Morecambe Town Council
- Conducted by Lancaster City Council